
sz: 
de maximis, inc. 

Via Electronic Mail 

October 14, 2016 

Mr. Tim Maley 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the 
Remedial Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
September 2016 Monthly Progress Report #029 

Dear Mr. Maley: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA 
Docket No. V-W-14-C-004, the Respondents are submitting the September 2016 monthly 
progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 
691-5052. 

Sincerely, deW#j)_ 
~ L. Underwood 

Project Coordinator 

BLU/MHS/ 
Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Nick Cooper, IDEM 
Jeff Cahn, Esq ., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #029 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: September 2016 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• In accordance with Section 3.5.2.2 of the RI/FS Work Plan, sediment sampling in 
the southern wetlands was initiated. Based on findings from the previously 
completed wetland delineation activity, the USEPA provided verbal agreement on 
September 8, 2016, that sample locations proposed in the RI/FS Work Plan, 
identified as not actually being located within the wetland, should be relocated 
into the current wetland footprint. 

• Pursuant to Section 3.5.5.4 of the RI/FS Work Plan, on September 14 and 15, 
2016, gas vent and air sampling was implemented. 

• Pursuant to Section 3.5.3.3 of the RI/FS Work Plan, on September 14, 2016, 
working with the Indiana Department of Natural Resources (DNR), surface water 
and sediment samples were collected from the off-Site background pond. 

• In a letter dated September 19, 2016, the USEPA granted approval of the 
Perimeter Groundwater Evaluation - Preliminary Screening Data Summary and 
Monitoring Well Proposal (Monitoring Well Proposal). The letter also granted 
"exceptions" for some of the proposed locations. On September 20, 2016, 
representatives of the USEPA and the Gary Development Landfill Site PRP 
Group (Respondents) participated in a conference call to discuss agency 
comments. A summary of understandings and resolutions agreed to was 
provided in an email dated September 22, 2016. The following day, the USEPA 
concurred with the Respondents summary. On September 26, 2016, the drilling 
subcontractor was remobilized to the Site and installation of monitoring wells 
initiated. Wells installed during the reporting period included MW01 S and 
MW09S. 
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• During the reporting period the Respondents continued discussions with the 
Canadian National Railroad (Railroad) regarding access to the area north of the 
northern pond for the installation of permanent monitoring well location MW04S. 
However, attempts to schedule a meeting at the Site to review the proposed 
location, per the Railroad's request, were unsuccessful because the Railroad 
representative was not available. 

• Pursuant with Section 3.5.1.2 of the RI/FS Work Plan, the on-Site building 
asbestos and hazardous materials survey was performed by EFS on September 
27, 2016. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• Geotechnical sampling results have been received from the laboratory, and have 
been reviewed by the Respondent's contractor. These results will be included in 
the RI Report. 

• Surface water and sediment samples that were collected from the off-Site 
background pond on September 14, 2016, included two surface water samples 
(SW90 and SW91 ), and two sediment samples (SD90 and SD91 ). 

• Field readings and gas samples were collected from the six gas vents (GV02, 
GV06, GV14, GV15, GV16, and GV17) and two soil vapor probes (AS02 and 
AS05) and were sent to the laboratory for analysis. 

• As part of the on-Site building survey performed by EFS on September 27, 2016, 
samples were collected and sent out for analysis. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Continue and complete the installation of monitoring wells in accordance with the 
Perimeter Groundwater Evaluation - Preliminary Screening Data Summary and 
Monitoring Well Proposal, dated August 23, 2016, and agreed upon resolutions 
and field discussions between EPA and the Respondents. 
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• Upon completion of the monitoring well installations, the first quarterly 
groundwater sampling event is scheduled to occur in late October or early 
November 2016. 

• Pursuant to Section 3.5.2.2 of the RI/FS Work Plan, continue and complete 
sediment sampling in the southern wetlands. 

• Pursuant to Section 3.5.3 of the RI/FS Work Plan, collect surface water and 
sediment samples from the northern pond. 

• Continue discussions with the Canadian National Railroad regarding access to 
the area north of the northern pond for installation of monitoring well MW-04. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• Due to site access issues, and per agreement with the USEPA, the installation of 
perimeter borings at locations GP06 and GP07, north of the northern pond, were 
cancelled as part of the initial groundwater evaluation, with the installation of a 
permanent well (MW04S) added as part of the monitoring well installation task. 
Conversations with the Railroad and other property owners for permission to 
install this well are in progress. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• In accordance with on-going discussions between representatives of USEPA and 
the Respondents, an updated project schedule is being developed to account for 
unexpected delays associated with drilling efforts and other tasks (brush 
fire/refusal/landfill gas). 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 


